
    

         January 3, 2021 
Mr. Robert P. Gordon 
Site Manager 
U.S. Department of Energy 
53 Bell Ave, Building 464 
Upton, NY 11973-5000 
 

Re: Brookhaven National Laboratory  
Site ID: 152009 
    

Dear Mr. Gordon: 

  
The New York State Department of Environmental Conservation Division of 

Environmental Remediation (Department) has reviewed the Draft Annual Schedules 
Update/Report for Site Removal and Remedial Actions, dated November 2021.  The 
Department finds it to be acceptable.  Suggestions are provided for consideration when 
submitting the next report for 2022.  If you have any questions, please contact me at 
brian.jankauskas@dec.ny.gov .   

 
       Regards, 
 
       Brian Jankauskas 
 
       Brian Jankauskas, P.E. 
       Project Manager 
       Remedial Bureau A, Section C 
  
ec: J. Swartwout, P. Armani, DEC 
 S. Rushford, M. Soucie, D. O’Hehir, C. Costello, DOH 

D. Pocze, S. Hartzell, EPA 
 A. Rapiejko, A. Juchatz, SCDHS 

W. Dorsch, B. Howe, J. Remien, S. Coleman, A. Engel   
G. Granzen, M. McCann 

  



1. BNL has proposed Operable Unit (OU) numbers to EPA for consideration.  The 
final version of the OU numbers should be included in future schedules that 
identify the OUs (e.g., HFBR and BGRR).  This pertains to discussion, Table 1-2, 
and Figure 1. 
 

2. Table 1-2 - Tasks within Table 1-2 should be adjusted annually to reflect current 
priorities.  The current table identifies OUIII Tritium Removal Action towards the 
top of the table, but Petition for Closure was approved in 2019.  This action would 
appear to be a lesser priority when compared to other activities identified in the 
table (e.g., OUVI treatment system operating). 
 

3. Page 18 Operable Unit V - The Department would like a copy of the updated 
Peconic River Fish Surveillance Monitoring Data Quality Objective.   
 

4. The anticipated schedule for submission of the OUVIII Draft Remedial 
Investigation Work Plan for PFAS and 1,4 Dioxane of May 2023 is projected a 
significant time into the future.  The May 4, 2021, correspondence suggested that 
the proposed activities will be focused for the Remedial Investigation.   The 
Department understands that BNL is performing a PFAS Removal Action and 
conducting some groundwater sampling activities by completing vertical profile 
points and installing monitoring wells, but any steps that can be taken to expedite 
this activity is encouraged.  


